
Terracon Consultants, Inc.     2147 Riverchase Office Road     Birmingham, Alabama 35244
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October 9, 2018

United States Environmental Protection Agency
Sam Nunn Atlanta Federal Center
61 Forsyth Street, SW
Atlanta, Georgia 30303-8960

Attention: Mr. Wesley Hardegree
Environmental Engineer

Re: Quarterly Progress Report #24 July-September 2018
ERP Compliant Coke, LLC
3500 35th Avenue North
Birmingham, Jefferson County, Alabama
USEPA ID No. ALD 000 828 848
Terracon Project No.  E1127096

Dear Mr. Hardegree:

On behalf of ERP Compliant Coke, LLC (ERP Coke), Terracon Consultants, Inc. (Terracon) has
prepared Quarterly Progress Report #24 for the work completed from July 1, 2018 to
September 30, 2018 for the above-referenced site. This progress report has been prepared in
accordance with paragraph 53 of the Order on Consent with effective date of August 1, 2016.

PROGRESS REPORT (JULY 1, 2018 THROUGH SEPTERMBER 30, 2018)

Corrective Measures Implementation

n The Corrective Measures Implementation (CMI) Work Plan’s for SMA 4 and SMA 5 were
received interim approval form EPA in a letter dated July 27, 2018.  The interim approval
provided for the implementation of;
o LUCP development
o Environmental Covenant drafting
o Request for UIC Permit Application
o Activities related to horizontal well installation and sampling, and
o Corrective Action Groundwater Monitoring

n EPA also provided several Comments on the CMI Work Plans for SMA 4 and SMA 5.
o The comments for CMI SMA 4 and SMA 5 were address in the CMI Work Plan

(Revision 1.0) SMA 4 dated September 7, 2018, and the CMI Work Plan Addendum
SMA 5 dated September 7, 2018 that were submitted to the EPA.
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o The QAPP (Revision 1.2) was submitted to the EPA on August 30, 2018, and the
SMA 4 Sampling and Analysis Plan was submitted to the EPA on September 28, 2018.

n The UIC Permit Application was submitted to ADEM on September 7, 2018.

Interim Measures

n Hydraulic Control System was running during this reporting period.  The volume of water
recovered from July 1, 2018 through September 30, 2018 was 529,640 gallons.

n Groundwater level measurements and groundwater samples were collected from the
monitoring wells in August 2018. These results will be reported to EPA in the next Annual
Report which is due by August 30, 2019.

PROJECTED WORK FOR NEXT REPORTING PERIOD (OCTOBER 1, 2018 THROUGH
DECEMBER 31, 2018)

Corrective Measures Implementation

We anticipate the following activities related to the approved CMI Work Plan to occur:
LUCP prepared for SMA 4 and SMA 5.
Draft Environmental Covenant submitted to EPA and then to ADEM after we receive
EPA’s comments.
Comments and revisions to financial assurance for SMA 4 and SMA 5.

Interim Measures/Remediating Monitoring

n Collect groundwater samples in November 2018.

CLOSING

If you should have any questions, please do not hesitate to contact us at (205) 942-1289.

Sincerely,

Terrell W. Rippstein, AL-PG#8
Principal Geologist

Cc: Meredith Anderson – EPA Region 4
Mr. Don Wiggins – ERP Coke
ADEM


